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In Decision No. 68922, dated August 29, 2006, the Arizona Corporation Commission 
(“Commission”) approved the application of Hassayampa Utilities Company, Inc. (“Hassayampa” 
or “Company”) for a Certificate of Convenience and Necessity (“CC&N”). Specifically, Decision 
No. 68922 ordered that the Company should docket: 

a) “ ... copies of the Approval to Construct from Maricopa County 
Environmental Services Department for the proposed Phase I treatment 
plant and sewer collection system no later than July 3 1 , 2007.” 

b) “ ... copies of the Approval of Construction Maricopa County 
Environmental Services Department issues for the proposed Phase I 
treatment plant and sewer collection system no later than April 30,2008.” 

On April 30, 2007, Hassayampa filed a “Motion for Extension of Time seeking a one year 
extension of time, until July 3 1 , 2008 and April 30, 2009 for the provision of the required ATC 
and AOC, respectively. Staff docketed its response on May 23, 2007, and did not object to the 
Company proposal. On May 22, 2007, via Procedural Order, the Commission granted the 
Company request and extended the due dates for the ATC and AOC until July 3 1 , 2008 and 
April 30,2009, respectively. 

.On July 31, 2008, Hassayampa filed a second request for extension of time on the ATC 
and AOC items, seeking generic extension periods equal to 30 days after the issuance of the 
required certificate. Staff filed its response memorandum on September 12, 2008 supporting an 
extension but applying specific due dates. On November 19, 2008, the Commission issued 
Decision No. 70613 which concurred with Staffs recommendations by granting an extension of 
time for the two required ATC’s (Phase I wastewater treatment plant and Phase I Collection 
System) until December 3 1 , 20 10. The Commission simultaneously granted an extension of time 
for the two required AOC’s (Phase I wastewater treatment plant and the Phase I collection system) 
until December 3 1 , 201 1. 

On December 30, 2010, the Company filed the current request for an extension of time 
seeking an additional two years for provision of the ATC and AOC requirements. Hassayampa 
has determined that a separate ATC and a separate AOC will be provided for both the Phase I 
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Item Description 

ATC for Phase I Wastewater Treatment Facility 

ATC for Phase I Collection System 

AOC for Phase I Wastewater Treatment Facility 

AOC for Phase I Collection System 

wastewater treatment system and the Phase I collection system. As such, the Company’s current 
request for extension of time is expressed by the table below: 

Current Due Date 

December 3 1,20 10 

December 3 1,20 10 

December 3 1,20 1 1 

December 3 1,20 1 1 

Requested Deadline 

December 3 1,20 12 

December 3 1,20 12 

December 3 1,20 13 

December 3 1,20 13 

The application provides that the extension of time is “necessary due to the well-known 
downturn in Arizona’s real estate market” and notes that the west valley of Phoenix “has been 
especially hard-hit by this downturn”. The application also states that the Commission granted 
Hassayampa’s sister company, Water Utility of Greater Tonopah (“WUGT”), an extension of time 
for the same development (Hassayampa Ranch) and that both Hassayampa and WUGT will 
provide integrated water, wastewater and recycled water services to the development. As the 
operations and construction schedules of Hassayampa and WUGT are “closely coordinated”, the 
Company considers it sensible that the Hassayampa deadlines match the December 3 1, 2012 
deadline in place for WUGT. 

Based on all of the above, Staff will not object to the Company’s request for extension of 
time for the provision of the required ATC and AOC certificates for each type of construction 
plant. Staff therefore recommends that the due dates for the ATC certificates on the Phase I 
wastewater treatment facility and the Phase I collection system be extended until December 3 1, 
2012. Staff further recommends that the due dates for the AOC certificates on the Phase I 
wastewater treatment facility and the Phase I collection system be extended until December 3 1, 
201 3 .  Finally, Staff recommends that no further extensions of time be granted in this matter. 
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